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ESTIMATE RUN 07/21/2010

ESTIMATE SUMMARY 10:33:25

CONTID: C17620         ESTIMATE NO: 0001 PROG 2005

PCN: 17620-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FAIRPLAY PEDESTRIAN BRIDGE PERCENT TIME:

PROJECT NO: ES1 2854-120                  

FAIRPLAY PEDESTRIAN BRIDGE

NAME OF ROAD: 285D

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

NCB, LLC (NORDTROM COMMERCIAL BUILDERS) PAY PERIOD ENDING 06/25/2010 DATE TIME STARTED 03/11/2010

9226 TEDDY LANE SUITE 125 DATE LET 02/11/2010 DATE WORK BEGAN

 DATE AWARDED 02/18/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/11/2010 DATE ACCEPTED

LONE TREE CO 80124     303 705 8017 DATE NOTICE TO PROCEED 03/11/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 350,209.00 PARTICIPATING $ $ 31,274.00

AWARD PROJECT AMT: 332,453.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -863.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.03

WORK DAYS

WORK DAYS

8.93%

318,935.00

31,274.00

31,274.00

30,410.78

$

$

$

$

31,274.00

0.00

31,274.00

0.00

31,274.00

-863.22

0.00

30,410.78

0.00

AMOUNT DUE 30,410.78 30,410.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,410.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

1.0 TIME ALLOW: 33

ORIG TIME ALLOW: 33
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PCN: 17620-BID    ESTIMATE RUN 07/21/2010

PROJECT: ES1 2854-120                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

7.000

EACH

20.00000 0.000.000

0.00

0010 REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

10.000

LF  

10.00000 0.000.000

0.00

0015 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

51.000

SY  

9.00000 0.000.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

360.000

SF  

3.00000 0.000.000

0.00

0025 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

500.00000 0.000.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

2,305.000

CY  

15.00000 0.000.000

0.00

0035 DOZING 0.000

2.000

203-01550  
 

16.000

HOUR

100.00000 200.002.000

200.00

0040 POTHOLING 0.000

0.000

203-01597  
 

5.000

HOUR

225.00000 0.000.000

0.00

0045 EROSION LOG (12 INCH) 0.000

1,105.000

208-00002  
 

1,600.000

LF  

3.00000 3,315.001,105.000

3,315.00

0050 GRAVEL BAG 0.000

0.000

208-00034  
 

550.000

LF  

5.00000 0.000.000

0.00

0055 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

1.000

EACH

1,000.00000 0.000.000

0.00
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PCN: 17620-BID    ESTIMATE RUN 07/21/2010

PROJECT: ES1 2854-120                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

3.000

EACH

800.00000 0.000.000

0.00

0065 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

60.000

HOUR

35.00000 0.000.000

0.00

0070 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

60.00000 0.000.000

0.00

0075 EROSION CONTROL SUPERVISOR 0.000

2.000

208-00206  
 

33.000

DAY 

200.00000 400.002.000

400.00

0080 RESET GROUND SIGN 0.000

0.000

210-00810  
 

8.000

EACH

200.00000 0.000.000

0.00

0085 ADJUST MANHOLE 0.000

0.000

210-04010  
 

1.000

EACH

250.00000 0.000.000

0.00

0090 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.800

ACRE

850.00000 0.000.000

0.00

0095 SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.800

ACRE

2,300.00000 0.000.000

0.00

0100 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.500

ACRE

650.00000 0.000.000

0.00

0105 FLEXIBLE GROWTH MEDIUM 0.000

0.000

213-00009  
 

0.300

ACRE

3,000.00000 0.000.000

0.00

0110 MULCH TACKIFIER 0.000

0.000

213-00061  
 

100.000

LB  

2.95000 0.000.000

0.00
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PCN: 17620-BID    ESTIMATE RUN 07/21/2010

PROJECT: ES1 2854-120                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

330.000

216-00042  
 

1,000.000

SY  

3.00000 990.00330.000

990.00

0120 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

136.000

CY  

22.50000 0.000.000

0.00

0125 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

19.000

TON 

125.00000 0.000.000

0.00

0130 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

404.000

TON 

80.00000 0.000.000

0.00

0135 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

122.000

GAL 

5.00000 0.000.000

0.00

0140 CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

17.000

SY  

50.00000 0.000.000

0.00

0145 24 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

9.000

LF  

50.00000 0.000.000

0.00

0150 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

20.000

LF  

40.00000 0.000.000

0.00

0155 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

1.000

EACH

650.00000 0.000.000

0.00

0160 INLET TYPE 13 (5 FOOT) (SPECIAL) 0.000

0.000

604-13006  
 

1.000

EACH

3,500.00000 0.000.000

0.00

0165 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

2.00000 0.000.000

0.00
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PCN: 17620-BID    ESTIMATE RUN 07/21/2010

PROJECT: ES1 2854-120                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

594.000

SY  

31.50000 0.000.000

0.00

0175 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

16.200

SY  

75.00000 0.000.000

0.00

0180 CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

1,070.000

LF  

14.00000 0.000.000

0.00

0185 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

7.000

EACH

50.00000 0.000.000

0.00

0190 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

1.000

EACH

50.00000 0.000.000

0.00

0195 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

1.000

EACH

50.00000 0.000.000

0.00

0200 BOLLARD 0.000

0.000

622-00270  
 

2.000

EACH

200.00000 0.000.000

0.00

0205 *CONSTRUCTION SURVEYING 0.000

0.500

625-00000  
 

1.000

L S 

7,000.00000 3,500.000.500

3,500.00

0210 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

10,000.00000 2,500.000.250

2,500.00

0215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

3.000

GAL 

250.00000 0.000.000

0.00

0220 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30329  
 

240.000

SF  

12.00000 0.000.000

0.00
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PCN: 17620-BID    ESTIMATE RUN 07/21/2010

PROJECT: ES1 2854-120                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLAGGING 0.000

0.000

630-00000  
 

400.000

HOUR

25.00000 0.000.000

0.00

0230 *TRAFFIC CONTROL INSPECTION 0.000

4.000

630-00007  
 

10.000

DAY 

60.00000 240.004.000

240.00

0235 *TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

33.000

DAY 

300.00000 0.000.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

4.000

EACH

10.00000 0.000.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

6.500

630-80342  
 

16.000

EACH

10.00000 65.006.500

65.00

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

66.000

630-80344  
 

132.000

SF  

10.00000 660.0066.000

660.00

0255 *PORTABLE MESSAGE SIGN PANEL 0.000

60.000

630-80359  
 

63.000

DAY 

63.00000 3,780.0060.000

3,780.00

0260 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

20.000

EACH

10.00000 0.000.000

0.00

0265 *TRAFFIC CONE 0.000

0.000

630-80380  
 

50.000

EACH

5.00000 0.000.000

0.00

0270 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0275 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17620-BID    ESTIMATE RUN 07/21/2010

PROJECT: ES1 2854-120                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:33:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

1,750.000

F A 

1.00000 0.000.000

0.00

0285 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

200.000

F A 

1.00000 0.000.000

0.00

0295 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0300 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 15,650.0015,650.00215,209.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0305 *PEDESTRIAN OVERPASS 0.000

0.107

621-00600  
 

1.000

L S 

132,000.00000 14,124.000.107

14,124.00

CAT 14,124.0014,124.00132,000.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0310 FIELD OFFICE (CLASS 1) 0.000

0.500

620-00001  
 

1.000

EACH

2,500.00000 1,250.000.500

1,250.00

0315 SANITARY FACILITY 0.000

1.000

620-00020  
 

2.000

EACH

250.00000 250.001.000

250.00

CAT 1,500.001,500.003,000.00CURRENT AMT0400 $ $ $

$ 31,274.0031,274.00$350,209.00$CURRENT AMTPROJECT TOTAL


